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We are in receiDt of ,your November 5.1992. letter minting a three month extension for the 

1L- (CMSES). In this letter, we have enclosed a detailed discussion of these reasons, that we ,nx- consider sufficiently compelling for you to grant extension for the Draft Corrective Measures 
StudyEeasibility Study (CMSFS). Currently the Draft CMS/FS is due March 3 1,1993, 
which is before the Final RFIPRI Report, which is due April 2, 1993. 

Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region VIE 
A"N: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

,YDRRCS CONTROL 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Scott Grace at 966-7 199. - 
Y Y 

Gentlemen: 

The enclosure details the reasons we are requesting extension of the Draft CMSES from the 
current date of March 31,1993 to June 29,1993 (a three month extension). 

Reviewed Io: Addres see  

DATE BY 

Pursuant to Paragraph 224 of the Interagency Agreement, we are requesting your position in 
writing within fourteen days of date of this letter. If you have any questions, please contact 

Sincerely, 

#*- i- 
/'- 

James K. Harunan 
Assistant Manager 
for Environmental Management 



Enclosure 

cc wEnclosure: 
A. Rampertaap; EM453 
J. Ciocco, EM-453 
B. Thatcher, ERD,RFO 

cc w/o Enclosure: 
R. Benedetti, EG&G 
M. Amdt, EG&G 
M. Buddy, EG&G 
C. Gee, EG&G 
D.Smith, EG&G 
B. Fraser, EPA 
J. Schieffelin, CDH 
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